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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of Modification P00010 to Order 0007 on Basic Ordering Agreement (BOA) is to exercise option for 95,814 hours. Of the

option hours exercised, 83,400 hours will be converted to material dollars.  The hours are converted to estimated material costs at the

contract estimated labor rate.  The fixed fee for labor hours is converted to fee for material at the hourly fee rate.  Material amount

exercised on this option is $5,524,293 including fee.  The remaining hours (12,414) are exercised at the rate within the contract

(estimated cost $52.46 and Fixed Fee $4.85) for a total of $711,446.

2.  Section B, CLIN 0001AC is increased to fund this action.

3.  Section H, Paragraphs H.1 will be modified to change the number of hours available for option to reflect the deletion due to this

option and also the deletion to allow additional material costs.  The number of hours available for option is reduced by 95,814 (83,400

converted to material cost and 12,414 exercised hours) from 153,493 to 57,679.

                                          Labor Cost Estimate

                              Hours          Rate          Total

           cost              12,414        $52.46        $ 651,238

           fee               12,414        $ 4.85        $  60,208

           Total                                         $ 711,446

4.  Section H, Paragraph H.2 will be increased by the estimated costs for the change of hours to material dollars and then decreased for

option of those material costs. The material is increased by $4,375,164 from $686,147 to $5,061,311.  Material fee is increased by

$404,490 from $63,255 to $467,745.

                                      Conversion of hour and fee

                              Hours            Rate         Total

           cost              83,400         $52.46        $4,375,164

           fee               83,400         $ 4.85        $  404,490

This action exercises $5,056,802 in estimated material and $467,491 in material fee for a total of $5,524,293.

5.  The contract is increased by $6,235,739 form $50,689,781.00 to $56,925,520.00.

6.  All other terms and conditions remain in effect.

                                               *** END OF NARRATIVE A 0011 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AC        SERVICES LINE ITEM                                                     LO                    $      9,962,033.00              __________________                                                                            __________________

              NOUN: 51EA M2A2 BRADLEY HOME STATIO

              PRON: EH7CR172EH    PRON AMD: 07    ACRN: AB

              AMS CD: 137010NC000

                                                                             Estimated Cost      $9,119,007

                                                                             Fixed Fee           $  843,026

                                                                             CPFF                $9,962,033

                              (End of narrative B001)

     Hours:     22,794

     Labor Estimated Cost      $1,195,773

     Labor Fee                 $  110,551

     Material/ODCs             $7,923,234

     Material Fee              $  732,475

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $     9,962,033.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AC  EH7CR172EH             AB       1        $       3,726,294.00  $       6,235,739.00            $       9,962,033.00

        137010NC000                   7LIRNG

        B17LIX137NMC

                                                                           _________________

                                                         NET CHANGE    $       6,235,739.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72020000076D8030P1370102577  S20113                W56HZV           $       6,235,739.00                                                                                                          __________________

                                                                                          NET CHANGE    $       6,235,739.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      50,689,781.00              $       6,235,739.00              $      56,925,520.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070720200000     S20113  76D8030137010NC0002577              7LIRNGS20113  W56HZV
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1  Option Hours

The Government shall have the option to increase the number of Home Station RESET hours in this contract by a maximum of 878,321 after

the initial award of 183,798 hours.  The right to option hours shall expire 30 June 2007.  The Government may exercise the option in one

or more increments, provided the total number of man-hours optioned over the life of the contract does not exceed 878,321 hours. There

is no minimum number of man-hours that may be exercised. If exercised, the hourly rates shall be estimated cost $52.46, hourly fixed fee

$4.85.

                    Hours Exercised           Remaining Hours         Comments

Basic                   183,798                 878,321               Exercise of hours

Modification 1          No Change

Modification 2          185,273                 693,048               Exercise of hours

Modification 3          135,938                 557,110               Exercise of hours

Modification 4          208,000                 349,110               Convert hour cost to material dollars

Modification 5           10,380                 338,730               Exercise of hours

Modification 6              200                 338,530               Exercise of hours

Modification 7           38,000                 300,530               Convert hour cost to material dollars

Modification 8          No Change

Modification 9                                  147,037               Exercise of hours

Modification 10          83,400                  70,093               Convert hour cost to material dollars

Modification 10          12,414                  57,679               Exercise of hours

H.2  Option Material*

The Government shall have the option to increase the amount of material in support of Home Station RESET to a maximum of $18,449,268

after the initial award of $243,969.   The Government may exercise the option in one or more increments, provided the total material

does not exceed $18,693,237.  If exercised these dollars shall be exercised at a fee rate of 9.25% to a maximum fee of $1,728,284.  The

right to option material dollars shall expire 30 June 2007.  Total estimated material and fixed fee for the contract is $20,421,521.

                    Cost Only      Fee       Remaining Option Material        Remaining Option fee

Basic             $   243,969    $   22,568        $ 1,168,944                    $  108,126

Modification 1      No change

Modification 2      No change

Modification 3    $   191,669    $   17,729        $   977,275                    $   90,397

Modification 4*   $10,911,680    $1,008,800        $11,888,955                    $1,099,197

Modification 5    $ 2,866,432    $  264,984        $ 9,022,523                    $  834,213

Modification 6    $ 8,019,952    $  741,453        $ 1,002,571                    $   92,760

Modification 7**  $ 1,993,480    $  184,300        $ 1,002,571                    $   92,760

Modification 9    $   316,424    $   29,505        $   686,147                    $   63,255

Modification 10***$ 4,375,164    $  404,490        $ 5,061,311                    $  467,745

Modification 10   $ 5,056,803    $  467,491        $     4,509                    $      254

TOTAL Exercised   $18,688,729    $1,728,030

*Modification 4 increased dollars available for option.

**Modification 7 increased dollars available for option and immediately optioned those dollars and fee.

***Modification 10 increased the dollars available for option and immediately optioned those costs and fee.

H.3.  DODAACs

The following DODAACs are established for this Delivery Order:

DODAAC:  W33NYN

Directorate of Logistics

1624 W 6th Street

Bldg 2916

Fort Stewart, GA  31314

Mark For:  Mr. Tony Roberts, Phone (912) 435-0133, DSN 475-0133

DODAAC:  W91XLB

III CORPS RESET RECONSITUTION PRG

WHSE BLDG 49015 SANAT FE AVE
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

Fort Hood, TX  76554-5027

Mark For:  BAE Systems, 3ACR M113 RESET

Bldg 9513

North Ave & 19th Street

POC:  Pat Herrera, cell phone: (254)291-9807

                                               *** END OF NARRATIVE H 0001 ***
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